Thesis Chart Read-only view, generated on 08 Dec 2020			■ Instagantt
ACTIVITIES ASSI	SNEE EH START DUE %	W39 W40 W41 V Oct 2020 W43 W44 W45 W45 W46 Nov 2020 W47 W48 W50 Dec 2020 W52 W53 W4 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 32 24 25 26 27 28 29 30 11 12 13 14 15 16 17 18 19 20 21 22 32 24 25 26 27 28 29 30 11 12 13 14 15 16 17 18 19 20 21 22 32 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11	W2 Jan 2021 W3 W4 W5 W6 Feb 2021 W7 W8 W9 May 2021 W20 W19 May 2021 W20 W19
Thesis Proposal:	- 21/Sep 13/Dec 93%		
1 Considering Thesis Topic	- 21/Sep 26/Oct 100%	tonsidering Thesis Topic	
2 Supervisor search	- 19/Oct 02/Nov 100%	Supervisor search	
3 Zotero and Bibliography	- 02/Nov 15/Nov 100%	Zotero and Bibliography	
4 Gannt Chart	- 16/Nov 22/Nov 100%	Gannt Chart	
5	- 23/Nov 29/Nov 100%	User Cases	
6 Proposal Report	- 29/Nov 07/Dec 100%	Proposal Report	
7	- 07/Dec 13/Dec 0%	A0 Poster + PowerPoint	
Thesis Development:	- 14/Dec 05/Jun 0%		Thesis Development:
9	- 14/Dec 12/Jan 0%		Further Research
10 O Developing back end	- 13/Jan 14/Feb 0%		Developing back end
11 O Developing Front end	- 15/Feb 16/Mar 0%	r 0%	Developing Front end
12 O Developing Databases	- 17/Mar 12/Apr 0%	r 0%	Developing Databases
13	- 13/Apr 13/May 0%	y 0%	Testing and Debuging
14	- 15/May 25/May 0%	y 0%	Creating Documentation
15	- 16/May 05/Jun 0%		Preparing presentation